



**MINUTES  
CITY COUNCIL WORK SESSION  
November 8, 2017**

**CALL TO ORDER**

The meeting was called to order at 5:30 pm.

**Present:** Mayor: Marty Schneider; Council: Tim Hultmann, Tom Skjaret, Jahn Dyvik (arrived following approval of the agenda), and Michelle Jerde

**Staff Present:** City Administrator: Scott Weske; City Attorney: John Thames

**Absent:** None

**PLEDGE OF ALLEGIANCE**

**APPROVE AGENDA**

*A motion was made by Jerde, seconded by Hultmann, to approve the agenda as presented. Ayes: all.*

**OPEN CORRESPONDENCE**

None.

**BUSINESS ITEMS**

**Update From Hennepin County Regarding County Road 112 / Wayzata Boulevard W Reconstruction Project and Lakeshore Stabilization – Paul Backer, Senior Project Engineer**

Mr. Backer presented a Powerpoint to the Council to provide an update reviewing currently what construction is being completed and describing what to expect in the next year.

Current and remaining work in 2017

- Willow Drive and Brown Road (County Road 146)
- Brown Road and Mill Street
- Mill Street and Wolf Pointe Trail
- Permanent striping work begins Thursday, November 9
- Grinding – November 9 and 10
- Painting – November 13 and 14
- Complete installation of traffic signals at Brown Road intersection
- Finish paving business driveway entrances
- Filling in segments of sidewalks along the southern half of Wayzata Boulevard
- Installing some of the new street lights

Work anticipated for 2018

- Shoreline restoration work
- Streetscape work
- Installing new crosswalks to connect Long Lake City Trail and trails along the Long Lake shoreline

- Pouring new sidewalks on Lake Street, and Wayzata Boulevard between Mill Street and Martha Lane
- Reconstruct lanes and trails along northern half of Wayzata Boulevard between Martha Lane and Wolf Pointe Trail
- Reconstruct lanes and remove steel sheeting along southern half of Wayzata Boulevard between Martha Lane and Cemetery Road

A discussion with the board explained the process and expectations involved with the RSS/biogrid and reconstruction of the shoreline next to the road. The information presented was from the last few years and was reviewed as a refresher for those in attendance.

**Discussion of Draft Cooperative Agreement Between Orono, Hennepin County, and Long Lake Regarding Old Long Lake Road Area, County Road 112 Phase II Reconstruction Project**

Staff reviewed the last six months of discussions related to the configuration of the Old Long Lake Road drive in relationship to preparation of the draft cooperative agreement, and commented on the current status of the cooperative agreement relative to the positions of both the City of Orono and the City of Long Lake relative to maintenance expectations for the drive referenced.

Following the Council's review of this subject at their October 17 meeting, the City Attorney reworded the cooperative agreement draft language pertaining to maintenance of Old Long Lake Road per the direction of the Council. The revised draft section was sent to Hennepin County and then on to Orono. Orono rejected the responsibility of maintaining the road; therefore, the Long Lake Council will need to discuss next steps. Reflecting that time is limited, the Council asked for it to be brought to the next meeting for more discussion.

**OTHER BUSINESS**

None.

**ADJOURN**

*A motion was made by Jerde, seconded by Skjaret, to adjourn the meeting. Ayes: all. Mayor Schneider adjourned the meeting at 6:29 pm.*

Respectfully submitted,

Scott Weske  
City Administrator